
 

Meeting Minutes   

Date/Time: 27 March 2017  
    
Location: Conference Call Contract No.: W912DW-16-C-0012 

  Written By: H. Simpson 

Present: USACE – Rod Zion; Karl Kunas 
USEPA – Ed Moreen; Kim Prestbo 
Amec Foster Wheeler – Randy Huffsmith; Eric Reitter; Spencer Archer; 
Hallie Bevan Simpson 

 
Subject: Weekly Status Meeting No. 4 

Bunker Hill Central Treatment Plant Upgrade Project, Kellogg, Idaho 
 
ACTION ITEMS 

No. Item Responsible 

Anticipated 
Completion 

Date 
1 Schedule Design Quality Mutual Understanding Meeting 

per 01 45 00.00 10, Section 3.3 
AmecFW/ 
USACE 

4/18/17 

2 Schedule Pre-Construction Meeting per 01 33 16, 
Section 3.1.5 

AmecFW/ 
USACE 

4/19/17 

3 Submit Geotechnical Investigation Work Plan and  
Submit Scope APP 

AmecFW 3/24/17 
3/31/17 

5 Submit Pilot Testing Work Plan AmecFW TBD 

13 Provide checklist for developing Site Safety and Health 
Plans 

USACE 3/27/17 

16 Schedule Design Package 1 Over-the-Shoulder Review AmecFW 3/31/17 

17 Resubmit Preliminary Schedule Form 4025 and 
Responses to Comments 

AmecFW 3/31/17 

18 Submit Initial Schedule AmecFW 3/31/17 

19 Resubmit Initial Design Meeting Minutes AmecFW 3/20/17 

20 Resubmit Submittal Register AmecFW 3/31/17 

21 Email items requested during 3/17 Groundwater 
Modeling Conference call associated with RFI-0005 

AmecFW 3/21/17 

22 Identify Teleconference service for live screen sharing AmecFW/ 
USACE 

3/27/17 

23 Approve/provide response to Media Release AmecFW/ 
USACE 

3/31/17 

24 Confirm if AmecFW should attend the Basin Commission 
Meeting in May 

USACE 4/28/17 
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ACTION ITEMS 

No. Item Responsible 

Anticipated 
Completion 

Date 
25 Discuss USACE’s response to AmecFW’s O&M Letter 

with project manager and contracting officer; AmecFW to 
provide response letter 

AmecFW/ 
USACE 

3/24/17 

26 Resubmit Geotechnical Investigation Work Plan AmecFW 3/31/17 

27 Submit O&M Sampling and Analysis Plan AmecFW 3/31/17 

28 Provide quarterly cost summary for USEPA reporting AmecFW 4/7/17 

29 Shorten project title in QCS so 4025 forms are legible USACE 4/7/17 
 

SUMMARY OF CALL 

I. Safety Moment – Discussed vehicle blind spots, especially related to heavy equipment. 
Attempt to reverse into parking spots at the time of parking, rather than having to reverse out 
of a parking spot. Spotters should be used when reversing vehicles on site. Spotter hand 
signals should be clear and agreed upon by all parties in the field prior to performing 
spotting. Spotter should be sure to stay clear of the vehicle’s line of motion and visible to the 
vehicle driver at all times. 

II. Review Meeting Minutes from Meeting Last Week 

a. Comments to last week’s meeting were received from USACE. Revised minutes will 
be resubmitted. 

b. The reference to Panhandle Basin Health Clinic should be corrected to Idaho 
Panhandle Health District. 

III. Review of Action Items from Meeting Last Week 

a. The team reviewed the actions items identified during the meeting held last week. 
Refer to Action Items table above. 

b. The Design Quality Mutual Understanding Meeting, Design Process Meeting, and 
Joint Inventory Meeting are scheduled for April 18, 2017. USACE will be preparing 
the agendas for these meetings. 

c. The Pre-Construction Meeting is scheduled for April 19, 2017, prior to the start of 
geotechnical investigations the week of April 24. USACE will be preparing the agenda 
for this meeting. 

d. The Geotechnical Investigation Work Plan was submitted March 24, 2017, and 
comments were received from USACE on March 25, 2017. Amec Foster Wheeler will 
address these comments and re-submit the Work Plan this week. 

e. The Accident Prevention Plan (APP) for O&M and Geotechnical Investigation is 
underway and will be submitted for USACE review this week.  
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f. AmecFW will confer with the design manager for Design Package 1 to schedule the 
over-the-shoulder review. USACE noted that the pre-read material will be needed 
prior to the call. 

g. The revised Submittal Register is being updated to include all of the submittal dates, 
per the Initial Schedule. This is taking quite some time. Upon completion, the revised 
Submittal Register, Initial Schedule, and form 4025 for the Preliminary Schedule 
resubmittal will be submitted. 

1. USACE recommended that AmecFW work with their internal QCS expert to 
coordinate the Submittal Register upload to QCS. 

h. AmecFW will update the teleconference service from Skype to WebEx. The call 
invitation will be modified for next week’s call. 

i. Regarding the draft media release, Eric emailed Scott, the point of contact with 
USACE, but has not heard back yet. Karl requested that he be Cc’d; he will follow up 
with Scott. 

j. Regarding the Basin meeting in May, Scott is aware of the meeting and will discuss 
this with USEPA’s public relations person to determine if AmecFW’s presence is 
desired at the meeting. 

1. USEPA clarified that there is a press conference the day before the Basin 
meeting. AmecFW’s presence would actually not be neededrequested for that 
press conference. AmecFW’s scope is not included in the agenda for the 
meeting itself. 

2. USEPA noted that a community presentation by AmecFW was discussed 
previously. USEPA would look to USACE/AmecFW to identify appropriate 
timing for such a meeting. 

3. A breakfast or jobs fair wouldn’t be needed until significant work is scheduled 
(probably 2018). It would be good to know as of the May press conference 
when such a jobs fair might be scheduled in order to manage the public’s 
expectations. 
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IV. Review Requests for Information (RFIs) 

a. RFI-0002 

1. Rod and Karl met with the USACE Building Information Modeling (BIM) 
subject matter expert to discuss the Technical Specification requirements for 
BIM. 

2. USACE expect to have a response internally in a day or two and will provide a 
response to AmecFW thereafter. 

b. RFI-0005 

1. AmecFW submitted an email to USACE with more information on four specific 
items relating to the Groundwater Flow Model. 

2. USACE expect a response to be provided in the next day or two. 

3. USEPA clarified with USACE that Peter (CH2M) and his team would be 
pulling this information together. It was noted that USGS data might be 
available. 

V. General 

a. USEPA noted that these meetings are a good forum to discuss information and 
coordination needs.  

b. At this time, AmecFW is just getting started. Down the road, there may be more to 
coordinate between USACE and USEPA. 

c. USEPA have to report anticipated expenditures. If AmecFW could provide a roll-
up/cost summary on a quarterly basis, rather than the task-oriented, cost-loaded 
schedule already provided, it would help with USEPA‘s reporting. AmecFW 
statedconfirmed that they this could be providedwould look into this. 

VI. Schedule Update 

a. Reviewed Four Week Look Ahead and Draft “Full” Schedule. 

1. Full schedule is still being updated to address USACE comments to 
Preliminary Schedule, but was provided for reference. The Four Week Look 
Ahead doesn’t have the Percent Complete fields updated at this time, but 
much of this work is underway or complete. 

2. AmecFW’s primary focus at this time is to finish drafting the APP for O&M and 
Geotechnical Investigation, Site Safety and Health Plan, and O&M Sampling 
and Analysis Plan and revising the project Schedule, Submittal Register, 
Design Quality Control Plan, and Design Packaging Plan. 
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3. The Filter Pilot Test Plan will be prepared and submitted in conjunction with 
Design Package 1. 

4. The Design Quality Control Plan and Design Packaging Plan will be 
resubmitted once the Initial Schedule and Submittal Register revisions are 
complete. 

5. The Field Sampling Plan is being revised in the Submittal Register and 
Schedule to clarify that it is a standalone field document, different from the 
O&M SAP. 

6. The Groundwater Flow Model conversion to MODFLOW will commence as 
soon as RFI-0005 is addressed. 

7. Photo documentation of site conditions and the Joint Equipment Inventory will 
be conducted in April, prior to the O&M Initial Transition Date.  

b. Ongoing O&M Transition 

1. Weekly calls have been held between AmecFW and Ferguson (FCI) to 
discuss Initial Transition, and FCI is copying AmecFW on their weekly freshet 
emails to USACE. 

2. AmecFW will be on site the week of April 3 and again the week of April 17 to 
coordinate with FCI, plan, and prepare for Initial Transition. 

3. AmecFW will be adopting the existing Electronic O&M Manual. 

4. The existing Sampling and Analysis Plan has largely been adopted, with 
minor revisions to address AmecFW’s contract requirements. This will be 
submitted to USACE for review this week. 

5. USACE noted they will have comments to the Initial Transition Plan and 
Contractor Quality Control Plan. Since these documents are time-sensitive, 
Rod may email his comments directly if QCS/RMS doesn’t update quickly. 

6. USACE asked about AmecFW’s use of Earth Toxics/Test America Laboratory.  

a) AmecFW clarified that Test America is a subcontractor to Earth Toxics 
and is located in St. Louis, Missouri. 

b) USACE noted that accreditation information is required for this 
laboratory. 

c) USACE asked how the 24-hour turnaround times will be achieved for a 
laboratory in Missouri. AmecFW explained that samples will be 
shipped overnight and processed within 24 hours of receipt by Test 
America. 
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7. USACE clarified that FCI’s existing contract expires May 2, 2017. AmecFW 
takes over CTP O&M on May 3, 2017. 

8. AmecFW noted that FCI’s submittal of the DMR immediately following May 2, 
2017, may require some planning. USACE confirmed that the final DMR is a 
contract requirement for FCI, regardless of the date their contract expires. 

VII. Changes 

a. USEPA requested that Schedule items be moved up on the agenda. 

b. AmecFW will update the schedule and agenda and provide a status update at the 
end of this week, in preparation for next week’s call. 

VIII. Other – None. 

 


